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How To Sign in to CIIS

 Go to the intranet on the County’s server
http://intra.miamidade.gov/ciis

* For test purposes
http://devnet3/ciis/CIIS_MENU_Budget.asp



http://intra.miamidade.gov/ciis
http://devnet3/ciis/CIIS_MENU_Budget.asp
http://devnet3/ciis/CIIS_MENU_Budget.asp
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Miami Dade County
Capital Improvements Information System

The Capital Improvements Information System (CIIS) is a web-based project
management tool used to monitor schedule and related cost information and other
associated details for capital projects countywide.

The CIIS System is used to monitor and track all capital projects for the Building
Better Communities General Obligation Bond Program (BBC-GOB) and the Quality
Meighborhood Improvement Program (QNIP). ClIS is also used to prepare the
County's Multi-Year Capital Plan.

ClIS contains modules to implement and monitor the Miscellaneous Construction \

og-ln

Login ID:
| <

Password:

<€

Change
Password: [

Contract Program (MCC), the Equitable Distribution Program (EDP) and Request to
Advertise, Award Recommendations and Change Orders for non-MCC construction
contracts and professional services agreements.

This database can be easily updated, is available to all County departments, allows
staff to guickly identify projects that may be lagging behind or not adhering to their
budget and, therefore, gives project managers the opportunity to take prompt
remedial action.

In order to assist County departments in the implementation of their capital program,
ClIS includes a section for standardization, which comprises modules for standard
contract language, contract forms, policies and procedures.

ClIS is managed by The Internal Services Department (IS0) with the assistance of
the Information Technology Department (ITD).

Please use the menu on the left to access information relating to Miami-Dade County
Capital Construction processes.
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Presentation Notes
Your Login ID is the same as your Outlook id
Contact OMB if you need to establish or reset your password 


Capital Improvements
Information System
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intra.miamidade.gov

PROJECTS

e
(1 Capital Projects (R)

testl: Your previous logon was: Tuesday, December 10, 2013 at 9:12:27 AM

e R Capital Budget Projects Menu
CIMIP Projects
AL E Projects Select by Department:  BU - Management and Budget -

Search for Budget Number

Contracts | Agreements

Contracts by Dept (R) Select Budget Project by Number:

MCC RPQ Confracts (R) (B) (Unbalanced OMB in red) Selectby Num Dept-BU Project. -
EDP Agreements

Architecture & Eng.

Select Budget Project By Desc :  Selectby Desc Dept-BU Project. ~
Add New Funded Management and Budget Project

Add New UnFunded Management and Budget Project

Cabital Consir. Overiew View Management and Budget Budget Contract List

. Search for Site Mumber
Puaolicies & Procedures
Search for Index Code

Confract Language

Contract Forms | OMB Imbalanced Sites |
Help and Training
W > |

CllIS Proposed Book Report |

FEFCRE | Find BU Projects With Search String ==> |

Reports

— | Find ALL Projects With Search String =—> |
. A

o * To ensure you are working in the Capital Projects Module, always click on the Capital
ane:

A05-375-2724 Projects link
ISD Staff
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Information System

[ClIS)

MIAMI-DADE

intra.miamidade.gov .

test1: Your previous logon was: Tuesday, December 10, 2013 at 9.12:27 AM

Capital Projects (R])
GOB Projects (R} Capital Budget Projects Menu

QNIP Projects
A&E Projecis Select by Department:  BU-Management and Budget -

AD - Americans with Disabilities Coordination
SIAS - Animal Services

»

Contracts | Agreements AV - Aviation
Contracts by Dept (R} Select Budget Proj|CL-Clerk ofthe Courts
MCC RPQ Contracts (R) (B) (Unbalanced OMB CT - Communications

CO - Community Action and Human Services

Ag . e
e CR - Corrections and Rehabilitation

Architecture & Eng. Select Budget Project |CU - Cultural Affairs
J Add Mew Eur/FR - Fire Rescue
Am T -Homeless Trust
T .. |ET -Information Technology Department

MiID—InT.ernaalI Services
Policies & Procedures PH - Jackson Health System

Contract L JA - Judicial Administration
el LB - Library Department
Confract Forms | L BU - Management and Budqet -
Help and Training ME - Medical Examiner
. S CI{ 9D - Miami-Dade Fire Rescue Department
:‘EH - Miami-Dade Police Deparment
REPORTS | Find BU F.I'DiEECIS w 9G - Miami-Dade Transit
9K - Miami-Dade Water and Sewer Deparment
Report
Ffa'o = | Find ALL Projects W 9! - Park and Recreation Department
LJ y PR - Parks, Recreation and Open Spaces
PD - Police

. g;_-PPOu%ﬁzmiﬁr:s.and Waste Management
Adding New Funded Projects: Select Department

Capital Constr. Overview

* Click on the Select By Department drop-down to select your
department
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intra.miamidade.gov

testl: Your previous logon was: Tuesday, December 10, 2013 at 9:12:27 AM

Capital Projects  (R]

GOB Projects (R) Capital Budget Projects Menu

QMIP Projects

A&E Projects Select by Department:  BU - Management and Budget M

Search for Budget Number

Contracts | Agreements

Contracts by Dept (R) Select Budget Project by Number:

MCC RPCG Confracts (R) (B) (Unbalanced OMB in red) Selectby Num Dept-BU Project. =
EDP Agreements

Architecture & Enag.

Select Budget Project By Desc . Select by Desc DeptBU Project. ~
<Add New Funded Management and Budget Project —>

Add New UnFunded Management and Budget Project

) ) View Management and Budget Budget Contract List
Capital Constr. Overview .
Puolicies & Procedures Search for Site Number
Search for Index Code
Contract Language

Contract Forms OME Imbalanced Sites
Help and Training

\, S | ClIS Proposed Book Report |

Adding New Funded Projects: “Add” a project
* Click on the Add New Funded Project




MARK FOR DELETION:
PROJECT COMPLETED?:
PTP PROMECT?:

TP PROJECT?:

BBC PROJECT?:

FUNDED PROJECT | COR REQGUERT

Chg Praj Name Project:

Description

Lacathon

Location Code

Ceomem. Ciksrics Prysikcally Located

Comm. Districtjs) sened

Coenm. Council
Sirateglc Area
Funclion

Strateglc Oojecthe

Est SEnDEE qpyqy

1606420 — TEST PROJECT -
Diesign and construct new facility *
111 NW 1.5t

City of Mzm -

1 2 3 4 5 & 7 B 9 1011 12 13 CW TUMTD NA 5Y

¥i
1 2 3 4 5 & 7 B % 10 11 12 13 CW UM TD WA 5Y
¥i

Mot Applicable -

General Government -

Mew Facilities -

&G1-1 ; Provide easy access to information and services

V152014 (meme ey

2017 (meme ey

Est Compilefion D3es 404

Susiainanliky Componant

'Willl begin In Fiscal Year.

Mumier of Ad®l FTES:
Federal Stimulus:

JUSTIFICATIINACOMMENT 3:
OR REAZDN FOR DELETHIN

Maot-Applicabls -

“ Mot-Applicable -

LEED or Other “Green™ Buiding Certification

201817 ™ iy me amount of 100
[
e "

A
| Pont (| SaveiUpdste [])  Add Mew Funded Froject

|| Back || CancelExit <&

Adding New Funded Projects: Enter Project Information
* Once all required information is entered into the system, click on Save/ Update to save the
information

* Then click on Cancel/Exit



Presenter
Presentation Notes
When adding a new project, it is important that the Project title be reflective of the project to make it easy to identify
When adding the project Description , it should ALWAYS begin with an action verb
Examples: Dredge, Establish, Build, Strengthen, Improve, Complete, Plan, Reconstruct, Construct, Resurface, Install

Location - Physical location of the project
Use these abbreviations, as applicable: NW, SW, Ave, St, Blvd, Ln, Ct, US1 do not use periods in the abbreviations
If a specific street address is not available, provide as specific a location as possible: a boundary – North, South, East and West; the beaches from 41 St to 79 St; Vicinity of Tamiami Airport, Port of Miami, Miami International Airport, etc.

Location Code- This is the general location of the project.  It may be a municipality in which a project is located (City of Miami), an area (Unincorporated Miami-Dade County), or a departmental-defined operational area
You will have a variety of options to choose from.  Select the one that best fits the project

Commission District Located -– Select the district(s) where the project is located.  If the project is truly in all districts, then select “CW”.  If it is throughout UMSA select “UM”. If it is Systemwide (as in the case of the Water and Sewer Service System), select “SW”.  If the location of the project has not been determined, select “To Be Determined”

CIE Info – This information is required for the Capital Improvements Element (CIE), which is a component of the Comprehensive Development Master Plan.  Departments included in the CIE are Aviation, Transit, Public Works and Waste Management (PWWM), Port of Miami, Parks, Recreation and Open Spaces (PROS), Regulatory and Economic Resources (RER), and Water and Sewer.  Select one of the following:  “Combined/Other”, “Existing Deficiency”, “Future Growth”, “Not-Applicable” (for all other departments not mentioned above)
Operating Impact – When determining the estimated operating impact this project will have to the department, it is IMPORTANT that the both the capital and operating functions of the department communicate.  You must be able verify how this figure was derived.
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intra.miamidade.gov

Silvia Lopez Your previous logon was: Wednesday, December 11, 2013 at 3:39:.27 PM

Capital Projects (R)
GOB Projects (R} Capital Budget Projects Menu

QMIP Projects
A& E Projects Select by Department:  BU - Management and Budget -

Search for Budget Number

Contracts | Agreements

Confracts by Dept (R} Select Budget Project by Number:
MCC RPQ Contracts (R) (B (Unbalanced OMB in red) | 1606420 - TEST PROJECT -

EDP Agreements Select by Mum Dept-BU Project.
Architecture & Ena. Select Budget Project By DESH 1606420 - TEST PROJECT v €

Add Mew Funded Management and Budget Project

STANDARD PROCEDURES Add Mew UnFunded Management and Budget Project
View Management and Budget Budget Contract List

Search for Site Number
Search for Index Code

Capital Constr. Overnview

Policies & Procedures

Contract Language
Contract Forms | UNBALANCED PROJECTS |

Help and Training

4 | OMBBookReport |

Adding New Funded Projects: Find the New Project

* Click on Select Budget by Project by Number or Budget Project by Description to find capital
project(s)




N

| = CIIS - CAPITAL BUDGET PR... | |
File Edit View Favorites Tools Help

& http://intra.miamidade.gov/ciis/frmBudgetProject.asp?SelType=BUDGET &SelBPNo=1606420

sl 2]COS. 270MB 2]Budg.. 2]Portal W MSN [EJ Google | Yaho.. &) Miam.. &) Miam... | Miam... [ Curr... & Nati.. {2 Eart.. 2]Trai.. 27Miam... BB -~

Department: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

Project Title: 1606420-TEST PROJECT
Project Desc: Design and construct new facility

Recs: 05-08: 08-07: 07-08: 08-09: 08-10: 10-11: 1112 12-13: 13-14 1415 15-16: 18-17: 17-18: 18-19: 18-20: 20-21: 21-22;
CIIS Proposed RV: 0 0 0 0 0 0 0 0 0 1] 1] L] L] ] ] 0 0 0
CIIS Proposed MS: 0 0 0 0 0 0 0 0 0 1] 1] L] L] ] ] 0 0 0

| Update Project |

f Add GEO Coded Site S | PROJECT SITES || SITE SCHEDULES REPORT 20

N

| PROJECT REPORT4 |

There are no Contracts for Project 1606420
There are no Contracts for Sites of Project 1606420

DELETE

Search for Site Number
Search for Budget Project Number

Adding Project Sites

« Click on the tab Add GEO Coded Site to add site information that will allow you to add
financial information to the project




./.. ..\'.

ﬁ || & http://intra.miamidade.gov/ciis/frmProjectSite.asp?5elBPNo=16064208SelPSType=BUDGET &SelDeptlD=EU
(& PROJECT SITES

File Edit View Favorites Tools Help

s 2] COS.. 2]0MB 2Budg.. 2] Portal W MSN [EJ Google §q Yaho.. &) Miam... 21 Miam... §| Miam... B Curr.. & Nati... £~ Eart.. 2 Trai.. 2] Miam.

Current Ussr: SLOPEZ
Dept: Managsmant and Budgst

GEO CODED SITE FOR PROJECT #1606420

Project: Design and construct new facility
Location: 111 NW 1 St

Site Description: Design and construct new facility

Location Type: SelectLoc Type: ~

SelectLoc Type:
Address

Intersection
Segment ns
Area
Land Mark
Other

Adding GEO Coded Sites: Select Location Type

* Click on the Select Loc Type drop-down and choose site code for project

* There are several options to choose from when selecting your GEO Coded Site



Dept: Managemsant and Budgst

GEO CODED SITE FOR PROJECT #1606420

Project: Design and construct new facility
Location: 111 NW 1 St

Site Description: Design and construct new facility

Location Type: Address -
Address Entry Form
House Num 111 <€
ST Dir HW -
ST Name 1
ST Type = -
Zip (opt)

GIS Data
Comm District Couneil Municipality Zening  Township Range Section Zipcode
] | Dewict - - | | City of Mimmi - 54 41 o 33128
Site Location XCoord TCoord
1 111 NW ST ST 920433.6240°  525114.81201
[ Exitiwo:cus |

Adding GEO Coded Sites: Entering an Address

» Update the fields within the Address Entry Form and click Find Address
* The GIS Data will automatically be updated
* Then click Add to save information

11



MAIN SITE PAGE - Site / Location #77520 - 111 NW 15T ST-Design and construct new facility
Department: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-14 Approved Budget)

Project Title: 16068420-TEST PROJECT
Project Desc: Design and construct new facility
1. Input Information : Site Description: Design and construct new facility =
=2 Site Comments:

Site Physical Comm Dist: District & Comm District Impacted: Districts

-

Comm Council Dist: 0 Comm Council Impacted: Mo District -
Planned Start Date: Planned E”‘? Planned Duration: 0
Date:
2. Select from drop-downs Actual Start Date: Actual End Date: Actual Duration: 0
— Project Manager Name: SelectProjectManager. ~ Phone: EMail:

Status Date:
— Site Status: On Schedule -

Funding Dept: Management and Budget

-

Recs: 05-06; 08-07; 07-08; 08-09: 08-10; 10-11. 1112

12-13: 13-14; 1415 15-16; 16-17; 17-18; 18-18; 19-20: 20-21;
ClS Proposed RV: 0 0 0 0 0 o 0 o ] 0 0 0 0 o ] 0
CIS Proposed MS: 0 1] ] 1] 0 0 0 0 ] 1] ] 1] 1] 0 ] 0

SITE #77520 CAPITAL BUDGET LINK:
Main Site Screen: Enter Site Information

* Input Site Description and Site Comments in the text input fields
* Select Project Manager and Site Status from drop-downs

* This screen will allow you to update the overall site information. Remember to scroll down to “SAVE/UPDATE” the
information entered.




Status Date:

2223

Site Status: On Schedule -
Funding Dept: Management and Budget -
Recs: 0506 0607  07-08: 0808  0810: 1011 1112 1213 1314 1415 1516 1617 1718 1818 1920 2021 2122
1RV: 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1MS: 0 0 0 0 0 0 0 0 0 1] 0 0 0 0 0 0 1] 1]

SITE #77520 CAPITAL BUDGET LINK:

OMBE OMB CIIS Proposed CIIS Proposed

Proj No | Site Add Date Add Userid MS |Rev MS Rev
#1606420 #77320 | 1211272013 slopez 03 03 0% 03

Transfer Site and ALL related Milestones and Costs to this Project and Department: SelectNew GOB Project ~
Transfer Site and ALL related Milestones and Costs to this Department: SelectNew Depariment v

| SAVE / UPDATE PROJECT INFORMATION

| ADDINDEXCODE |[EISECTS ADD CAPITAL BUDGET PROJECT # |
| CHECK COMPLIANCE WITH SUSTAINABLE BUILDINGS ORDINANCE |
| SITE SCHEDULE REPORT 20 |
| ClIS Proposed MILESTONE UPDATE [| ClIS Proposed REVENUE UPDATE |
OMB MILESTONE UPDATE |~ OMB REVENUE UPDATE
e —— —

Milestone Dates Update |

Adding OMB Revenue

* Click on OMB Revenue Update tab to add revenue to project

13
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Department: Management and Budget

Project Title:
Project Desc:

Site :

Funding:

Funding:
GOB Total:

MNon GOB:
Tatal:
Total:
Total:

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

1606420-TEST PROJECT

Design

and construct new facility

#77320 - 111 NW 15T ST-Design and construct new facility

OMB Funding Update

05-06 -07 07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-1¢
05-06 06-07 07-08 08-09 09-10 10-11 1112 12-13 13-14 14-15 15-1¢
|0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00
10.00 |0.00 |0.00 0.00 |0.00 0.00 |0.00 10.00 |0.00 |0.00 10.00
10.00 |0.00 |0.00 0.00 |0.00 0.00 |0.00 10.00 |0.00 |0.00 10.00
0 o o 0 o 0 o 0 o o 0
0 o lo 0 lo 0 o 0 o lo 0
| Save OMB Funding |
<E Add New OMB Funding 3
|  MILESTONE UPDATE |

| Milestone Dates Update |

Adding OMB Revenue: Adding Revenue Sources

* Click on the Add New OMB Funding tab to add new revenue




Department: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

Project Title: 1606420-TEST PROJECT
Project Desc: Design and construct new facility
Site: #77520- 111 NW 1ST ST
Site Desc: Design and construct new facility
Site Duration: Start Date: - End Date: - Duration: N/A /
P
Select New Funding: SelectNew Funding.. M CDP Project: 1606420
Capital Asset Series 20098 Bonds -
By 05-08 FY 08-07 EY 07-08 EY 0808 | Capital Asset Series 2010 Bonds
| || || || Capital Asset Series 2013A Bonds ]
Capital Asset Series 2013A Interest
Fy 12-13 Fy 13-14 Ev 1415 Fr 1518 |Capital Asset Series 20136 Bonds E EY 18-20 Evr2
| || H || Capital Asset Series 2013E Interest ]| ||
Capital Fund Program (CFP) - 717
Total: Cap!tal Fund Program (CFP) - 718
Capital Fund Program (CFP) - 710
Funding Comments: Capital Fund Recovery Grant (CFRG) - 759 =

Capital Fund Recovery Grant- 749

Capital Funds Financing Program (CFFP) Bond Projec
Caprtal Funds Program (CFP) - 710

Caprtal Funds Program (CFP) - 711
Capital Funds Program (CFP) - 712
Capital Funds Program (CFP) - 713
Capital Funds Program (CFP) - 714
Capital Funds Program (CFP) - 715
Capntal Funds Program (CFP) - 716
Capital Funds Program (CFP) - 713
Capital Funds Program (CFP) - 724
Capital Funds Program (CFP) - 733
Capital Funds Program (CFP) - Future
Caprtal Funds Program (CFP) - 713
Capttal Impr. Local Option Gas Tax

Capital Improvement Local Option Gas Tax Eamed Interest
Capital Qutlay Reserve

Capital Working Fund
Carryover for Future Expenditure
Cash Donations - Imoact Fees b

Adding OMB Revenue: Adding Revenue Sources

e Click on the Select New Funding drop-down to see the list of available revenues and move cursor down to select revenue
15




Project Title:

Project Desc:

Site:
Site Desc:

Site Duration:

1606420-TEST PROJECT
Design and construct new facility

#77520 - 111 NW 1ST ST
Design and construct new facility
Start Date: - End Date: - Duration: N/A

Select New Funding: Capital Outlay Reserve

CDP Project: 1606420

| 0 | 0 0 |
Fv12.13 FY 1314 FY 1819 FY 18.20 FY 2021
| 0 | 0 0 | 0 | 0

Funding Co

[ Multi Funding Update

:

Adding OMB Revenue: Entering Revenue Amounts

iF

* Once revenue is selected from drop-down, type the value of the revenue source in the fiscal year(s) to be received

» All dollars should be entered in whole figures which are rounded to nearest $S000

* Click Add to save information and add revenue to project

* To add a new revenue source, click the “Refresh” tab and repeat the steps listed above

16



Project Title:
Project Dezc:

Site

£77310- 111 NW 15T 5T-D=sign znd construct new Ecility

1606420-TEST PROJECT
De=ign and construct new facility

BUDKGET PROJECT 1606420 - (s per 2013-2014 Approved Budget)

Milestones: 05-06 06-07 07-08 08-09 08-10 10-11 11-12 12-13
Milestones: 05-06 06-07 07-08 08-09 08-10 10-11 11-12 12-13
GOB Tetal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Mon GOB: 0,00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total: [i] o o 1] 1] [i] [i] [i]
Total: ] o o 1] 1] ] ] L]
Total: [i] ] ] 1] 1] [i] [i] [i]

Adding Milestones

OMB Milestones Update

13-14

1314

_x_x
P |7
LA
- =~

0.00

0.00

17-18 18-19 18-20
17-18 18-19 18-20
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
[i] [i] [i]

] L] L]

[i] [i] [i]

Save OME Milestones

— —
[N Add New OMB Milestones_ |

| REVENUE UPDATE

Milestone Dates Update

* Click on Add New OMB Milestones tab to choose milestones for project
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Presentation Notes
Milestones=Expenditures


epartment: Management and Budget 12/12/2013
BUDGET PROJECT 1606420 - {As per 2013-2014 Approved Budget)

roject Title: 1606420-TEST PROJECT
roject Desc: Design and construct new facility
te: #7520 - 111 NW 1ST ST
te Desc: Design and construct new facility
te Duration: Start Date: - End Date: - Duration: N/A
New Milestone: Select Milestone.. v
Funding Area: Select Milestone.. EV: $5,000,000.00-MS: $0 ~

Land/Building Acquisition

CDP Project: Planning /
AJE Selection i

FY 05-06 FY 08-07 FY 07-08 g FY 1011 FY 11-12
Dry Run/Permit
| 0 || 0 || 0 Contracto_r Selection :Il 0 || 0 |
FY 1213 FY 13-14 Fy 1445 |CONSiruction . FY 17-18 FY 18-19 FY 18-20 FY 20-21 FY 2122 FY 2223 EY
Furniture, Fixtures and Equipment
| 0 | 0 | 0 |AtAllowance I 0 | 0 | 0 | 0 | 0 | 0 |

Equipment Acquisition
Project Contingency
Milestone Comments: Technology Hardware/Software 7
Capital Maintenance il
Capitalization of Other Expenditures
Milestone Percent Complete: Debt Service

Parent

Construction Management

Bond Issuance Cost

Project Administration

1k

Milestone Explanation:

Milestone Status:  On Schedule -

Multi Milestone Update

Adding Milestones: Selecting Project Milestones

* Click on Select Milestone drop-down and scroll mouse over desired milestone




Department: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

Project Title: 1606420-TEST PROJECT
Project Desc: Design and construct new facility
Site: #I7520 - 111 NW 18T ST
Site Desc: Design and construct new facility
Site Duration: Start Date: - End Date: - Duration: N/A
New Milestone: Design -
Funding Area: Capital Outlay Reserve-BP: 1606420 -REV: $5.000.000.00 -MS: $0 |~ |
CDP Project:
Fy 05-08 P 08-07 Fv 07-08 Fv 08-09 Fv 09-10 B 10-11 1112
| 0 | 0 | 0 | 0 | 0 | 0 | 0 |
Fr12-13 P 13-14 FY 1415 FY 1518 B 1817 B 17-18 P 1818 By 19-20 B 20-21 B 21-22
| 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 [
Total: 0

Milestone Comments:

Milestone Percent Complete: 0

i

Milestone Explanation:

Status Date: 12/12/2013 hilestone Status:  On Schedule -

Multi Milestone Update

Adding Milestones: Linking Milestone to Funding

* Click on Funding Area drop-down to find appropriate revenue source to
fund the milestone

e Important: DO NOT OVER ALLOCATE revenue to milestones

19



|@Lpartrnent: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

Project Title: 1606420-TEST PROJECT
Project Desc: Design and construct new facility
Site: #77520 - 111 NW 15T ST
Site Desc: Design and construct new facility
Site Duration: Start Date: - End Date: - Duration: N/A
New Milestone: Design -
Funding Area: Capital Outlay Reserve-BP: 1606420 -REV: $5.000,000.00-MS: 30 -
CDP Project: 1606420
FY 05-08 FY 08-07 Y 07-08 FY 08-09 FY 09-10 FY 10-11 Fy 11-12
| 0 | 0 | 0 | 0 | 0 | 0 | 0 |
P 12-13 o0 EY 14-15 15 u FY 17-18 FY 18-19 FY 19-20 FY 20-21 Fr 21-22
0 ~ > 45099 2> 1 S| 0 | 0 | 0 | 0 | 0 [
Milestone Comments:
Milestone Percent Complete: 0
Milestone Explanation: e
Status Dater 12/12/2013  Milestone Status:  On Schedule -

Multa Milestone Update

Adding Milestones: Entering Milestone Amounts

* Select the appropriate fiscal year expenditures to be incurred (enter whole figures rounded to the nearest $000)
* Click Add to add revenue to project and save information

* To add a new milestone click “Refresh” and repeat previous steps


Presenter
Presentation Notes
Revenues must expenditures


@partment: Management and Budget

BUDGET PROJECT 1606420 - (As per 2013-2014 Approved Budget)

Project Title: 1606420-TEST PROJECT
Project Desc: Design and construct new facility
Site: H#77520-111 NW 1ST ST
Site Desc: Design and construct new facility
Site Duration: Start Date: 12/12/2013 - End Date: 12/12/2013 - Duration: 0
Proposed Milestone: Construction
+Funding Area: Capital Outlay Reserve-BP: 1606420-REV: $5.000,000.00 -MS: $5.000.000.00 -
CDP Project: 1606420
Fy 05-06 FY 06-07 Fy 07-08 Fy 08-09 F 09-10 B 10-11 B 11-12
| 0 | 0 | 0 | 0 | 0 | 0 | 0 |
Fv12-13 FY13-14 FY 1415 FY 15-18 P 16817 P 17-13 FY 13-15 Fv 15-20 By 20-21 Fva1-22
| 0 | 0 | 0 L 2549.000 || 1.951.000 | 0 | 0 | 0 | 0 | 0

Total: 4500000

Milestone Comments:

Milestone Percent Complete: 0%
Milestone Explanation: &
Status Date: 12/12f2013  Milestone Status:  On Schedule -
SAVE [ UPDATE | | PRINT || REFRESH
| Mulii Milestone Update |

| Milestone Dates Update € |

Adding Schedule Dates

¢ Click “Milestone Dates Update”
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® =

‘q & http://intra.miamidade.gov/ciis/frmBudgetSiteMilestoneDates.asp?SelF Type=B&SelType=BUDGET &SelPSNo=77 P~aX e
9 Classical South Florida = CIS - BUDGET MULTIPLE ...

File Edit View Favorites Tools Help J-:JConvert - r\_ Select
5 2] COS.. 2]0MB 2]Budg.. 2]Portal ¥ MSN [EJ Google | Yaho.. & Miam.. £]Miam.. §| Miam... B Curr... & Nati... {2 Eart.. £]Trai.. 2]Miam... i v B * = o= v Pagew Safety~ Tools~ (@~
Department: Management and Budget 1732014 2:36:11 PM
BUDGET MILESTONE FOR PROJECT 1609760 - (As per 2013-2014 Approved Budget)

Project Title: 1609760-TEST PROJECT
Project Desc: Design and construct a new facility
BUDGET Site : #77333 - 111 NW 18T ST-Design and construct a new facility
Milestone Dates
Planned Planned Milestone Actuall Wilestone Actuall
Standard Start End Planned Actualty Updated Actualy Updated Actual
Milestone Durations Date Date Duration Started Start Date Ended End Date Duration

Design 360 1/3/2014 360 1/3/2014 1/3/2014 1]
Construction 600 1/3/2014 \ 1/3/2014 600 \ 1/3/2014 1/3/2014 0

N

m

Site #77533 MILESTONES

OMB MS: 05-06: 06-07- 07-08: 08-00: 09-10: 10-11: 11-12: 12-13: 13-14; 14-15; 15-16: 16-17: 17-18: 18-19
Design-CAP OUT 0 0 0 0 0 0 0 0 0 49,000 451,000 0 0 (
Construction- CAP OUT 0 0 0 0 0 0 0 0 0 0 0 0 0 C
Non GOB MSTONE 0 0 0 0 0 0 0 0 0 49,000 451,000 0 0 C
Milestone: 2 0 0 0 0 0 0 0 0 0 49,000 451,000 0 0 (
ClIS Proposed MS: 05-06: 06-07 07-08: 08-09: 09-10: 10-11: 11-12; 1213 13-14; 14-15; 15-16: 16-17: 17-18; 18-19
Design-CAP OUT 0 0 0 0 0 0 0 0 0 0 0 0 0 i
Construction-CAP OUT 0 0 0 0 0 0 0 0 0 0 0 0 0 i
Non GOB MSTONE 0 0 0 0 0 0 0 0 0 0 0 0 0 C
Milestone: 2 0 0 0 0 0 0 0 0 0 0 0 0 0 (

Confirm Schedule |

Adding Schedule Dates: Entering Start Date and Milestone Duration

* Type in the “Planned Start Date” for the first milestone listed, then input the duration (in calendar days) in the “Planned
Duration” box. Continue to input the duration of the milestones listed below, in sequence. The dates will automatically adjust.

* “Actual” dates shown on the right hand blue area will remain open for updates from this point forward to indicate progress of the
project.

» Click “Confirm Schedule” to save the information and lock in the “Planned” schedule then click “Exit”.
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@ Planned Start Date:

N/A Flanned Enc! 1/3/2014 Mznned Dugation: O
Diate:
Actual Start Date: 1/3/2014 Actual End Date: 132014 Actuz] Dugation: O
Project Manager Name: Select Project Manager.,. ™ Phone: EMail:
Status Date:
Site Status: On Schedule -
Funding Dept: Management and Budgst hd
Recs 0505 05T 0705 050 0210 111 11-12 1213 1314 14-15 1515 1617 17-15 1513 18-20 20-21 -2
OME RY 1 a a a a a a a a a 49000 451000 a a a a a a
OMB M5 1 a a a a a a a a a 9000 45100 a a a a a a
IS Proposed RV ] a a a a a a a a a a a a i ] i ] i
TS Proposed WS- g a a a a a a a a a a a a 0 ] 0 ] 0
SITE #77h33 CAPITAL BUDGET LINK:
omMB OMB CHIS Proposed CHS Proposed
Proj Ho Site |Add Date Add Userid M5 Rev M5 Rev
=1 600760 E17333 | 1/3/2014 t=ztl BS00 DD F50D, 00D ¥ 0

SANE f UPDATE PROJECT INFORMATIOM

ADD INDEXCODE | [ ADD CAPITAL BUDGET PROJECT # |

SITE SCHEDULE REPORT 20

CHECK COMPLIAMCE WITH SUSTAINABLE BUILDIMNC

| Cl1S Proposed MILESTONE UPDATE Ik CiiS Proposed REVENUE UPDATE

| OME MILESTONE UPDATE I OMEBE REVEMUE UPDATE |

Milestone Dates Lipdate

Working in the “Green” Module: Entering Revenues and Milestones

* Click “ClIS Proposed REVENUE UPDATE”

23
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®)

‘q | & http://intra.miamidade.gov/ciis/frmBudgetMultipleUpdate.asp?SelFType= CASelTType=RASeType=BUDGET &5elPSNo=T753385eIBPNo=1608 0

| @ Classical South Florida & CIS - BUDGET MULTIPLEF.. * | |

File Edit View Favorites Tools Help

9 2]COS. 2]0MB 2]Budg.. 2] Portal W MSN [E] Google K Yaho.. & Miam.. & Miam... ] Miam.. B Curr.. & Nati.. & Eart.. 2] Trai.. £]Miam... fi B - = o= v Page-
Department: Management and Budget

BUDGET PROJECT 1609760 - (As per 2013-2014 Approved Budget)
Project Title: 1609760-TEST PROJECT
Project Desc: Design and construct a new facility
Site - #77333 - 111 NW 15T ST-Design and construct a new facility
CIIS Proposed Funding Update

Funding: 05-06 06-07 07-08 08-09 09-10 10-11 1112 1213 13-14 14-15 15-16 1617
Capital Qutlay Reserve: Funding Source: CAP QUT
CIIS Propa | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 49,000.00 451.000.00 0.00
OMB 0 0 1] 0 0 1] 0 0 0 49,000 451,000 0
13-14 Adop 0 0 0 0 0 0 0 0 0 0 0 0
Funding: 05-06 06-07 07-08 08-09 09-10 10-11 1112 1213 13-14 14-15 15-16 1617
GOB Total: [0.00 |0.00 |o.00 |0.00 |0.00 |o.00 |o.00 .00 [0.00 |0.00 |0.00 |0.00
Non GOB: |0.00 |0.00 |o.00 |0.00 |0.00 |o.00 |o.00 .00 |0.00 |49,000.00 [451,000.00 |0.00
Total: |0.00 |0.00 |o.00 |0.00 |0.00 |o.00 |o.00 .00 |0.00 |49,000.00 [451,000.00 |0.00
Total: o o [o o o o o o o [49,000 (451,000 o
Total: o o o ] o |o o o ) o ) o

| Save CIIS Proposed Funding <€ I

| Add New CIIS Proposed Funding |

Working in the “Green” Module: Entering Revenues

* In the input boxes type in the revenue amounts shown in the “yellow” module, then click “Save CIIS Proposed Funding”
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Transactions successfully processed

Department: Management and Budget

BUDGET PROJECT 1609760 - (As per 2013-2014 Approved Budget)

11312014 3:07:10 PM

Project Title: 1609760-TEST PROJECT
Project Desc: Design and construct a new facility
Site - #77533 - 111 NW 18T ST-Design and construct a new facility

CIIS Proposed Funding Update
Funding: 05-06 06-07 07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18
Capital Qutlay Reserve: Funding Source: CAP QUT
CIIS Propo 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 49,000.00 451,000.00 0.00 0.00
OMB_ 0 0 0 0 0 0 0 0 0 49,000 451,000 0 0
13-14 Adop 0 0 0 0 0 0 0 0 0 0 0 0 0
Funding: 05-06 06-07 07-08 08-09 09-10 10-11 11-12 1213 13-14 14-15 15-16 16-17 17-18
GOB Total: [0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |o.00 |0.00 |0.00
Non GOB: |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |0.00 |49,000.00 |451,000.00 [0.00 |0.00
Total: |0.00 |o.00 |0.00 |0.00 |o.00 |0.00 |0.00 |o.00 |0.00 |[49,000.00 |451,000.00 [0.00 |o.00
Total: lo o lo lo o lo lo o lo |49,000 |a51,000 lo lo
Total: i [0 o i [0 o i [0 o i [0 o i

Save CIIS Proposed Funding

Add

New CIIS Proposed Funding

MILESTONE UPDATE <€ :

Milestone Dates Update

Working in the “Green” Module: Entering Milestones

* Click “MILESTONE UPDATE”

T
—

0.00

=T =]

co
L.

bl ]
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BUDGET PROJECT 1609760 - [As per 2013-2014 Approve

Project Title: 1609760-TEST PROJECT
Project Desc: Design and construct a new facility
Site - 77533 - 111 NW 15T ST-Dasign and construct 3 new Srility
Clls Milestones U
Milestones: 05-06 06-07 07-08 08-09 09-10 10-11 1112 1213 13-14
Design: Funding Source: -{CAP OUT)  REV: $5,000,000 - EXP: 30
cls F’rupu 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 W{m( froe

13-14 Adop 0

Construction: Funding Source: -{CAP OUT)  REV: $5,000,000 - EXP: 50

1,045,100.00 0.00

1,045,100.00 0.00

clls Pmpu 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
oMB 0

13-14 Adop 0

Milestones: 05-06 06-07 07-08 08-09 09-10 10-11 1112 1213 1314
GOB Total: o.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
MNon GOB: o.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total:

Total: ]

| Save ClIS Proposed Milestones

| Add New CIIS Proposed Milestones

Working in the “Green” Module: Entering Milestones

* In the input boxes type in the milestone amounts shown in the “yellow” module, then click “Save CIIS Proposed

Milestones”

* Click “Exit” at each subsequent screen to go all the way back to the main Capital Budget Projects screen.
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Capital Improvements
Information System

(T3]

intra.miamidade.gov

test1: Your previous logon was: Thursday, January 02, 2014 at 5:15:08 PM

Capital Projects (R}
GOB Projects (R) Capital Budget Projects Menu

CMIP Projects
AL E Projects Select by Department:  BU - Management and Budget -

Search for Budget Number

Contracts | Agreements

Contracts by Dept (R) Select Budget Project by Number:

MCC RPQ Contracts (R) (B) (Unbalanced OMB in red) 1609760 - TEST PROJECT 2 M
EDP Agreements
Architecture & Eng.

Select Budget Project By Desc - 1609760 - TEST PROJECT 2 Ij
Get 1600/ Selectby Desc Dept-BU Project.

v,
STANDARD PROCEDURES Add New Funded Manag# S

: : Add Mew UnFunded Management and Budget Project
Capital Constr. Cverview - :

- View Management and Budget Budget Contract List
Paolicies & Procedures

Search for Site Number
Contract L
SIS LANAUREs Search for Index Code

Contract Forms
Help and Training | OMB Book Report |

| OMB Imbalanced Sites |
EBE T o

Updating Existing Projects in CIIS

* Click on the drop-down and select project from list



Department: Management and Budget

BUDGET PROJECT 1609760 - (As per 2013-2014 Approved Budget)

Project Title: 1609760-TEST PROJECT 2
Project Desc: Repair and renovate an existing facility
CDP Project Revenue
CDP Revenue: Prior: 10-11: 11-12: 12-13: 13-14: 14-15 15-16:
Capital Outlay Reserv 0 0 0 0 0 0 0
CIIS Site Funding Info
SITE Location/Desc: Prior: 10-11: 11-12; 12-13: 13-14; 14-15 15-16:
17533 - 111 NW ST ST € 0 0 0 1,000,000 3,500,000 0 0

Desc: Repair and renovate an existing facility

Recs:  05-08:  08-07.  07-08  D0&-09.  08-10: 1011 M-1E 0 1243 1344 1415 1516 1817 17-1& 1845 1820 20-2 2dE 2
OWE RV: 1 1] 1] 1] 1] 1] 1] 0 1,000,000 3,500,000 1] ] 1] 1] 1] 1] 1] 1]
OMB M5: 2 1] 1] 1] 1] 1] 1] 0 1,000,000 3,500,000 1] ] 1] 1] 1] 1] 1] 1]
ClIS Proposed RV: 1 ] 0 ] 0 ] 0 0 250,000 2,750,000 1,500,000 0 ] 0 ] 0 0 0
CIIS Proposed M5: 2 ] 0 ] 0 ] 0 0 250,000 2750,000 1,500,000 0 ] 0 ] 0 0 0

Update Project

v
| OMB Book Report

Updating Existing Projects in CIIS: Select Site or Project Update

¢ Click on the SITE Location/Desc in order to update milestones and revenue

* Click on Update Project to update project descriptions




1609760-TEST PROJECT 2
Repair and renovate an existing facility

s

Site Description: Repair and renovate an existing faciity o

Site Comments: Design was completed December 20, 2013. Contractor selection is delayed. Construction estimatedto

begin June 1, 2014. €-——

Site Physical Comm Dist: District 5~ Comm District Impacted: District 5 v

Comm Council Dist: 0 Comm Council Impacted: Mo District v
Planned Start Date: NA Planned End Date: 2302014 Planned Duration: 0
Actual Start Date: 5172013 Actual End Date: 5312015 Actul Durstion: 760
Project Manager Name: Anita Gibbaney v Phone: EMail:
Status Date:
=3 Site Status: Behind Schedule -
Funding Dept: Management and Budget M
Recs: 05-08: 080T 07-08: 0B-03: 08-10: 10-11: 1112 1213 13-14; 14-18: 15-18: 18-17: 17-18: 13; 15-20: 20-21: 21-2%:
OME RV: 1 0 ] ] 0 0 ] 0 1,000,000 3,500,000 0 0 ] ] 0 0 ] ]
DME MS: 2 0 ] ] 0 0 ] 0 1,000,000 3,500,000 0 ] ] ] 0 0 ] ]
77533 ClIS Proposed RY: 1 0 ] 0 0 0 ] 0 250,000 2,750,000 1,500,000 ] ] 0 0 0 ] ]
17533 ClIS Proposed M5: 2 0 ] 0 T Y r—>> 0 250000 2750000 1,500,000 ] ] 0 0 0 ]

Updating Existing Projects in CIIS: Analyze Project Information

]
=2 o oo T

Tetsl:
4,500,000.00
4,500,000.00
4,500,000.00
4,500,000.00

* Note that the Site Comments and Site Status (updated throughout the year by the project manager) indicates that the

project had delays

* Note that the “Green” module has been updated by project manager to show actual expenses in FY12-13 (5250,000)

and that the project cash flow has changed. OMB “Yellow” Module needs to be updated to match.



Recz (606 080T QB 0BOR (M0 ML A ST 5 O = I 1 A o F L R Totst
OMB RY: 1 ] 0 0 ] 0 ] 0 1,000,000 3,500,000 0 ] ] 0 ] 0 0 ] 0 ] 4 .500,000.00
OMB M3: 2 ] 0 0 ] 0 ] 0 100000 3,500,000 0 ] ] 0 ] 0 0 ] 0 ] 4,500,000.00
T7633 CIIS Proposed RV 1 0 0 0 0 0 0 0 250000 2,750,000 1,500,000 0 ] 0 0 0 0 ] 0 0 4 500,000.00
17533 CIS Proposed MS: 2 0 0 0 0 0 0 0 250000 2,750,000 1500000 0 0 0 0 0 0 0 0 0 4,500,000.00
SITE#77533 CAPITAL BUDGET LINK:
OMB OMB CHS Proposed CllS Proposed
Proj No |Site Add Date Add Userid| MS | Rev MS Rev
1600760 17533 | 132014 testl (34,500,000 (34,500,000  $4.500.000 $4,500,000
| SAVE / UPDATE PROJECT INFORMATION |
ADD INDEXCODE | DTS ADD CAPITAL BUDGET PROJECT # I CHECK COMPLIANCE WITH SUSTAINABLE BUILDINGS ORDINANCE
| SITESCHEDULEREPORT20 |
| CIIS Proposed MILESTONE UPDATE I CIIS Proposed REVENUE UPDATE |
> [ OMBMILESTONE UPDATE || _ OMB REVENUEUPDATE | €
| Milestone Dates Update |
| Link Ste ToGIS |

Updating Existing Projects in CIIS: Update Milestones and Revenues
* To update milestones, click “OMB MILESTONE UPDATE”

* To update revenues, click on “OMB REVENUE UPDATE”
30



BUDGET PROJECT 1609760 - [As per 2013-2014 Approved Budget)
Project Title: 1609760-TEST PROJECT 2
Project Desc: Repair and renovate an existing facility
Sita - 277533 - 111 NW 15T ST-Repsir and renovate an enisting Scility
OME Milestones Update
Milestones: 05-06 06-07 07-08 M 09-10 10-11 1112 1213 1314 1415 1516
Design: Funding Source: (CAP OUT)  REV:$4,500,000 - EXP: $4,500,000
oMB e = 0 ] 0 0 0 0 250,000
ClIS Propo €= 0

13-14 Adop 0

Construction: Funding Source: -(CAP OUT) REV:-54 500,000 - EXP: $4,500.000

oMB 0 0 0 ] ] 0 ] 750,000 3500000 € —f-
ClIS Propo 0 2 750,000

13-14 Adop 0

1,500,000

Updating Existing Projects in CIIS: Updating Milestones

* To update budget milestones, click on OMB , then update active fields

* To update CIIS milestones, click on CIIS Propo to toggle between “Green” and “Yellow” Modules

31
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BUDGET PROJECT 1609760 - (As per 2013-2014 Approved Budget)

Project Title: 1609760-TEST PROJECT 2
Project Desc: Repair and renovate an existing facility
Site - 277533 - 111 NW 15T ST-Repair and renovate an existing Scility

OME Funding Update
Funding:  05-06 06-07 07-08 08-03 03-10 10-11 11-12 1213 13-14 14-15 13-16 i
Capital Qutlay Reserve: Funding Source: CAP QUT
OMB 0 0 0 0 0 0 0 1,000,000 3,500,000 0 € t [
ClIS Propo 0 0 0 0 0 0 0 250,000 2,750,000 1,500,000 0 (
13-14 Adop 0 0 0 0 0 0 0 0 0 0 0 (
Funding:  05-06 06-07 07-08 08-09 03-10 10-11 112 12413 1314 1415 15-16 ]
GOB Total: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 {
MNon GOB: o0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000,000.00 3,500,000.00 0.00 0.00 [
Total: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000,000.00 3,500,000.00 0.00 0.00 {
Tatal: 0 0 0 0 0 0 0 250,000 2,750,000 1,500,000 O i
Total: 0 0 0 0 0 0 0 0 0 0 0 1

C | SaveOMB Funding D

Updating Existing Projects in CIIS: Updating Revenues

* To change revenues associated with milestones, select appropriate revenue, type in the updated amounts and
then click Save OMB FUNDING




Capital Improvements
Information System
(CNS)

Maria Johnson: Your previous logon was: Monday, December 03, 2012 at 6:32:47 PM

COB Prolects. (R -TEST-Capital Budget Projects Menu
CMIP Projects
A& E Projects
Select by Department:  BU-Management and Budget v
Contracts | Agreements Search for Budoet Number
Contracts by Dept (R)
MCC RPQ Contracts (R) (B) Select Budget Project by Number:
EDF Agreements {Unbalanced OMB in red) 1604310- TEST SITE i
Architecture & Eng.
Select Budget Project By Desc : 1604910 - TEST SITE A
Caital Consir. Overview Add New Funded Management and Budget Project
S Add New UnFunded Management and Budget Project
Polides & Procedures View Management and Budget Project List
Contract Lanquage View Management and Budget Budget Contract List
M Search for Site Number
LHeIn and Training ) Search for Index Code
Using Reports in CIIS

e Click on the (R) icon in order to access financial reports
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Capital Improvements
Information System
(ClIS)

intra.miamidade.gov

Capital Projects (R}
GOB Projects (R}
QNIF Projects

A& E Projects

Contracts | Aqreements
Contracts by Dept (R}
MCC RPQ Confracts (R) (B}
EDCP Agreements
Architecture & Eng.

STANDARD PROCEDURES

Capital Constr. Overview
Policies & Procedures
Contract Language
Contract Forms

Help and Training

[ intra.miamidade.gov i

Maria Johnson: Your previous logon was: Monday, December 03, 2012 at 6:32:47 PM

-TEST-Budget Projects Reports Menu

Department: Mz

.
FUNDED REPORTS

F-1 Funded High Level Summary

F-2 Funded Reyenue Summary

F-3 Funded Expenditure Summary

F-5 Funded Projects Detail Report

F-6 Funded Project Status Report (Sorted by Status)
F-7 Funded Project Status Report (Sorted by Project)
F-8 Funded Project Function Report

F-8 Funded Project Report (Donations}- Strateqic Area
F-10 Funded Project Comm. District Report

Standard Set

N -

...
UNFUNDED REPORTS

U-1 FY Unfunded Future vs. Current Cost Comparison Repart
U-2 Project Detail Report

U-3 UnFunded Project Status Report{Sorted by Priority}

U-4 Unfunded Projects Priority Verification Report

U-5 UnFunded Project Status Report(Sorted by Project)

Using Reports in CIIS

* Two types of reports — Funded (on the left) and Unfunded (on the

right)

e Use the F-1 through F-5 for purposes of Budget Discussions
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Capital Improvements
Information System
(CIIS)

intra.miamidade.gov

Capital Projects (R}
GOB Projects (R}
QMIP Projects

A& E Projects

Contracts | Agreements

Maria Johnson: Your previous logon was: Monday, December 03, 2012 at 6:32:4F7 PM

-TEST-Capital Budget Projects NMenu

Select by Department: BU - Management and Budget -

Search for Budget Mumber

Contracts by Dept (R)
MCC RPQ Contracts (R (BY
EDF Agreements
Architecture & Eng.

STANDARD PROCEDURE S
Capital Consir. Overview
Policies & Procedures
Contract Language
Contract Farms

Help and Training

|L

REFPORTS

|r
\,

Reporns
FAL’s
System Files

ETSD Tasks (R} (Call
W .

Select Budget Project by Mumber:
(Unbalanced OMB in red) 1602800-TEST SITE 3 -

Select Budget Project By Desc : 1602800 - TEST SITE 3 -

Get 1607/ Select by Desc Dept-BU Project.

1604910 - TEST 3IITE
Add Mew Funded Manag 1602850 - TEST SITE 2

1602800 - TEST SITE 3
(L T 1O

LW |
View Management and Budget Budget Contract List

Search for Site Mumber
Search for Index Code

| UNBALANCED PROJECTS |
| OME Book Report |
| OME REVENUE SUMMARY BY SOURCE |

OME EXPENDITURE SUMMARY BY STRATEGIC

Deleting Projects in CIIS

* Click on drop-down and the select project for deletion



BUDGET PROJECT 1602800 - (As per 2010-2011 Approved Budget)

Project Title: 1602800-TEST SITE 3
Project Dest: For additional fraining

CDP Project Revenue
CDP Revenue: Prior: 1041 1412 1243 1314 14415 15-16: FUTURE: Total
Future Capital Asset 0 0 0 0 0 0 0 0 0

CIIS Site Funding Info
SITE Location/Dest: Prior: 1041 1412 1243 1314 14415 15-16: FUTURE: Total
11214 - 111 NW 1 ST 33128 0 0 0 1,500,000 0 0 0 0 1,500,000
Desc: For addtional training

A T 1 i | £ L L A O O O /. Tofak
OUBAV: 1 0 0 0 0 0 0 0 1500000 0 0 0 0 0 0 0 0 0 0 0 1,500,000.00
OMB NS 1 0 0 0 0 0 0 0 1500000 0 0 0 0 0 0 0 0 0 0 0 1,500,000.00
CIS Proposed RV: 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
CIS Proposed S: 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00
Update Project k
| OMBBookReport |
Add GEO Coded Site ‘ PROJECT SITES ‘ SITE SCHEDULES REPORT 20
PROJECT REPORT 4 \
EXIT

Deleting Projects in CIIS

e Click on the Update Project tab




Chg Proj Name: Project: 1602800-- TEST SITE 3 v
Description: For additional training i
Location: 111 NgwW 18T
Location Code:  City of Miami -
Comm. District Physically Located: { 2 3 4 5 ¢ 7 8 9 10 11 12 13 CW UMTD NASY
v
Comm. District(s) served: 1 2 3 4 5 6 7 8 9 10 11 12 13 CW UMTD NASY
v
Comm. Council: Mot Applicable v
Strategic Area: General Government h
Function: Computer Equipment v

Strategic Objective

Est. Start Date:

Est. Completion Date:

CIE Info:

CIE Element:

Sustainability Component:
Estimated Annual Operating Impact:
MNumber of Addtl FTEs:

Federal Stimulus:

(ARK FOR DELETION) [7] _ JUSTIFICATION/COMMENTS:
R REASON FOR DELETION
PROJECT COMPLETED?:

PTP PROJECT?:
TIP PROJECT?:
BBC PROJECT?:

GGE3-2 : Effectively deploy technology solutions
10/1/2012
6/30/2013

MNot-Applicable A

MNot-Applicable -

Mot Applicable hd
1500

6

Yes Mo @

FUNDED PROJECT / COR REQUEST

EFunding was not received by Movember, 2012

Add New Funded Project

|| Back || CancelfExit

| —
Print |( Save/Update _)|

Deleting in CIIS

finmmmnh

* Click on Mark For Deletion
* Type justification for deletion in box
* Then click Save/Update then “Exit”




Capital Improvements
Information System
(CNESY

intra.miamidade.gov

Maria Johnson: Your previous logon was: Monday, December 03, 2012 at 6:232:47 PM

Capital Projects (R}
GOB Projects (R}
QMIP Projects

A& E Projects

-TEST-Capital Budget Projects Menu

v Select by Department: BU -Management and Budget -
Contracts | Agreements Search for Budget Number
Contracts by Dept (R}
MCC RPOQ Contracts (R) (B} Select Budget Project by Mumber:
ECP Agreements (Unbalanced OMB in red) 1602300- TEST SITE 3 A
Architecture & Eng.
2 Select Budget Project By Desc : 1602800 - TEST SITE 3 -
Capital C tr. Ovenview Add Ll e T e G e T T I arru"B'ﬂ'dﬂ'erﬂurqgtD
SRS ONST VERIEW &d New UnFunded Management and Budget Projec
Folicies & Procedurss RO S 0 i e e o ey o O O O S
Contract Language View Management and Budget Budget Contract List
Contract Forms Fmr_ns_ Search for Site Mumber
L Help and Training ) Search for Index Code
| UNBALANCED PROJECTS |
TN
Reports I OMEB Book Report I
FAQs
System Files | OMEB REVENUE SUMMARY BY SOURCE |
ETSD Tasks (R} (Call

L o I

OME EXPENDITURE SUMMARY BY STRATEGIC |
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* Click on Add New UnFunded Project
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UNFUNDED CAPITAL PROJECT

Project: NEW SWIMMING POOL AT SPCC

Description::

Location:

Location Code::
Project Priority::

Number of Addtl FTE=:
Estimated Project Cost:

Strategic Area:
Strategic Objective:
Taxing Jurisdiction::

Comm. Council::

Comm. District Physically Located:

Comm. District{z) =served:

Sustainability Component:

MARK PROJECT FOR DELETION:

Adding New Unfunded Projects

Construct a new public swimming pool on the grounds of

SPCC

11T MW 1st ST

City of Miami

5 Resort Priorities
5

3500

Recreation And Culture

RC3-1 : Provide vibrant and diverse programming opportunities and semvices that reflect the community's interests

Countywide
Mot Applicable
1

(%]
Laa
o
L

Mot Applicable

-

(% in 000}

7 8 9 10 11 12 13

7 8 9 10 11 12 13

-

CW UM TD NA SY

CW UM TD NA SY

o
-
Justification/Comments
or Reason for Deletion:
| Print || AddRecord || Cancel/Exit

* Fill out all information in available fields and click “Add Record”
* It is important to remember that Estimated Project Cost is in 000’s



Capital Budget Contacts

e Anita Gibboney — Capital Coordinator
(305) 375-5414

e Sijlvia Lopez — Budget Analyst
(305) 375-4862



	Capital Budgeting in CIIS
	How To Sign in to CIIS
	Sign-In Screen
	Slide Number 4
	Slide Number 5
	Adding New Funded Projects: “Add” a project
	Slide Number 7
	Adding New Funded Projects: Find the New Project
	Adding Project Sites
	Adding GEO Coded Sites: Select Location Type
	Adding GEO Coded Sites: Entering an Address
	Main Site Screen: Enter Site Information
	Adding OMB Revenue
	Adding OMB Revenue: Adding Revenue Sources
	Adding OMB Revenue: Adding Revenue Sources
	Adding OMB Revenue: Entering Revenue Amounts
	Adding Milestones
	Adding Milestones: Selecting Project Milestones
	Adding Milestones: Linking Milestone to Funding 
	Adding Milestones: Entering Milestone Amounts
	Adding Schedule Dates
	Adding Schedule Dates: Entering Start Date and Milestone Duration
	Working in the “Green” Module: Entering Revenues and Milestones
	Working in the “Green” Module: Entering Revenues
	Working in the “Green” Module: Entering Milestones
	Working in the “Green” Module: Entering Milestones
	Updating Existing Projects in CIIS
	Updating Existing Projects in CIIS: Select Site or Project Update	
	Updating Existing Projects in CIIS: Analyze Project Information
	Updating Existing Projects in CIIS: Update Milestones and Revenues
	Updating Existing Projects in CIIS: Updating Milestones
	Updating Existing Projects in CIIS: Updating Revenues
	Using Reports in CIIS
	Using Reports in CIIS
	Deleting Projects in CIIS
	Deleting Projects in CIIS
	Deleting in CIIS
	Adding New Unfunded Project
	Adding New Unfunded Projects
	Capital Budget Contacts

